
CONFIDENTIAL ATTORNEY-CLIENT COMMUNICATION {2.23.2015} 

California Class II UIC Program Compliance Plan - Tentative Schedule 

Dates in Black- Proposed by DOGGR/SWRCB 

A. Existing Injection Well Evaluations 

Complete evaluations for "Category 1" injection wells. (May 15, 2015) 

Complete evaluations for "Category 2" injection wells. 

Complete evaluations for "Category 3" injection wells. 

B. Aquifer Exemption Process 

Aquifer Exemption Workshops (Feb. 24 and March 23-27, 2015; additional dates) 

Submit draft Aquifer Exemption Guidance to EPA for review 

Submit first phase of proposed aquifer exemptions to EPA (including all AEs sought for existing injection 

to <3,000 TDS aquifers). 

Submit second phase to EPA {30% of total) 

Submit third phase to EPA {60% of total) 

Submit final phase to EPA (100% of total) 

Aquifer Exemption submissions after Oct. 31, 2016 may not be fully processed by EPA by Feb. 15 2017 

C. Interim Injection Rulemaking 

Initiate Emergency Rulemaking -File with OAL? (April1, 2015) 

Public Comment deadline ?) 

Initiate Regular Rulemaking 

Emergency Rule Readoption(s) 

Final Regular Rulemaking- target date 

D. Operator Compliance Deadlines 

Wells injecting into non-exempt aquifers with TDS levels below 3,000 mg/1 (except for the 11 

historically-treated-as-exempt aquifers) must be shut in. (October 15, 2015) 

Program Compliance Deadline: Any existing wells injecting into Non-Exempt USDWs (including the 11 

historically-treated-as-exempt aquifers) must be shut in. (February 15, 2017) 
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D. Class II Program Improvements 

Regulatory Revisions 

Submit detailed plan for program improvements rulemaking process to EPA (April15, 2015) 

Submit proposed regulatory revisions to OAL (rolling promulgation, starting ) 

Final Regulatory Revisions 

Searchable Well Database 

Complete FSR (Dec. 31, 2015- possibly push forward to Oct. 2015) 

Database Contract bid award ( ) 

Implement database ( 

E. Communications Plan 

EPA/State communications plan for 2015 

F. Monthly Meetings 

DOGGR, SWRCB and EPA meet monthly to review progress. Two business days prior to each meeting 

DOGGR/SWRCB provide an update to EPA on the Compliance Plan components. 
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